OL/BPS WEEKLY REFORT - PERIOD ENDING 15 FEBRUARY 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

No TASKS. (U)

ITEMS OF EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED II. DURING THE PRECEDING WEEK:

ARCHITECTURAL-ENGINEERING DESIGN. THE DESIGN REVIEW HELD IN DETROIT ON 10 AND 11 FEBRUARY 1983 RESULTED IN A A EDUCTION OF CONSTRUCTION CONCEPTS FROM EIGHT TO TWO. THESE THO AFFROACHES TO THE HEADQUARTERS EXPANSION WILL BE FURTHER DEVELOFED AND PRESENTED FOR AGENCY MANAGEMENT DECISIONS ABOUT 1 MARCH 1983.

> INTENSIVE INTERVIEW SESSIONS ARE CONTINUING WITH COMPONENTS SUCH AS DC, DDP, DSD, AND DTS THAT PRESENT LARGE SPECIAL DESIGN FROBLEMS FOR THE DESIGNERS. (U)

III. SIGNIFICANT EVENTS ANTICIFATED DURING THE COMING WEEK:

Nothing. (U)

STAT

CHIEF, BUILDING PLANNING STAFF, MI

DISTRIBUTION: ORIG % 1 - D/L 1 - C/P%PS/CL